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MEMORANDUM 
 

 

To:  Transportation Committee 

 

From:  CMAP staff 

 

Date:  November 2014 

 

Re:  Progress Update on the Transportation Alternatives Program – Federal Fiscal Year 

2014 

 

 

September 30th brought the close of Federal Fiscal Year (FFY) 2014 and the end of the first year 

of the Transportation Alternatives Program (TAP) in northeastern Illinois.  CMAP staff 

continues to closely monitor the status of each project that received TAP funds from the region’s 

suballocation based upon funding sunsets and project accomplishment goals set forth in the 

Sponsor Guidance for TAP. 

 

The initial program had a mark of $17.4 million, which covered two years of funding.  Based 

upon the programming of funds for the 8 selected projects, staff had estimated an obligation 

total for FFY 2014 of $3.4 million.  Of that amount, $3.2 million was obligated between 5 projects 

for phase II engineering and construction phases.  Several projects have missed interim 

accomplishment deadlines, but none have reached a point where staff feels the sponsor is in 

danger of missing the key goal of construction authorization at the end of FFY 2015 (or at the 

end of FFY 2016 for those projects involving right-of-way acquisition). 

 

In FFY 2015, five projects are expected to obligate a total of $7.8 million on right-of-way 

acquisition and construction phases. Staff will provide periodic updates on project 

accomplishment to the Transportation Committee during FFY 2015.  

 

Action Requested: Information 
 

http://www.cmap.illinois.gov/documents/10180/204503/TAP+Funded+Project+Implementation+Sponsor+Guidance+Handout.pdf/d2037f23-ba24-4636-8ec5-513c36869c0d

